
Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444A          

0005 Pay Period End Date: 03.26.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 03.31.2016

Contract Location:

 

Contractor:

INTERSTATE HIGHWAY CONSTRUCTION, INC.

7135 S TUCSON WAY

PO BOX 4356

 

Date Awarded: 07.02.2015

07.09.2015

08.03.2015

Date Let:

N-27 - SOUTH PLATTE RIVER CROSSOVERS

06.25.2015

Estimate Type: PROG

Phone:

(303)790-9100

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

ENGLEWOOD  CO  80155-4356

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.03.2015

12.13.2015Date Project Completion:

Counties

DEUEL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51444A
000

NH-80-2(101) 080 94.25 102.26 GR CONC PAVE CULV SEED
GDRL ELEC
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$2,139,897.62

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,155,272.44 $2,196,359.63 $-41,087.19
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,155,272.44 $2,196,359.63 $-41,087.19
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,155,272.44 $2,196,359.63 -$41,087.19

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $57.16 $-537.97 $595.13

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $57.16 $595.13

Payment

-$537.97

$2,155,329.60 $2,195,821.66 -$40,492.06

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

72%

$2,179,938.05

03.30.2016 03.30.2016

03.31.2016

Armer, Tony

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

03.31.2016Burling, Laurie

Controller
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      55,522.56 1.000 55,522.56

1.000 55,522.56

1.000 55,522.56

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      486.89 4.000 1,947.56

4.000 1,947.56

4.000 1,947.56

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      4,227.04 1.000 4,227.04

1.000 4,227.04

1.000 4,227.04

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 385.000 11,550.00

385.000 11,550.00

250.000 7,500.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      23.82 10,276.000 244,774.32

10,276.000 244,774.32

11,462.000 273,024.84

-3,374.500 -80,380.59

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      12.83 48.000 615.84

48.000 615.84

48.000 615.84

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      3.91 231.000 903.21

231.000 903.21

5,605.000 21,915.55

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      11.08 2,203.000 24,409.24

2,203.000 24,409.24

2,271.669 25,170.09

359.000 3,977.72

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      267.80 4.000 1,071.20

4.000 1,071.20

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.65 1,350.000 2,227.50

1,350.000 2,227.50

349.000 575.85

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      3.35 1,121.000 3,755.35

1,121.000 3,755.35

901.000 3,018.35

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 351,003.82

Current 351,003.82

In place 393,517.68

This Estimate -76,402.87

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      23,910.54 1.000 23,910.54

1.000 23,910.54

1.000 23,910.54

0.000 0.00

0012

LS  MOBILIZATION
0012 

3008.05      54.94 1,317.000 72,355.98

1,317.000 72,355.98

1,394.000 76,586.36

0.000 0.00

0013

EACHTIE BARS
0013 

3075.52      100.51 6,899.000 693,418.49

6,899.000 693,418.49

6,899.000 693,418.49

0.000 0.00

0014

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0014 

8101.50      6.31 4,778.000 30,149.18

0.000 0.00

0.000 0.00

0.000 0.00

0015

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.88      99.63 4,778.000 476,032.14

4,778.000 476,032.14

4,778.000 476,032.14

0.000 0.00

0016

SY  SURFACING 10"
0016 

9111.00      45.04 80.000 3,603.20

80.000 3,603.20

0.000 0.00

0.000 0.00

0017

MGALWATER
0017 

9170.00      438.82 122.100 53,579.92

122.100 53,579.92

82.900 36,378.18

0.000 0.00

0018

STA EARTH SHOULDER CONSTRUCTION
0018 

9173.20      2.07 6,899.000 14,280.93

11,677.000 24,171.39

11,677.000 24,171.39

0.000 0.00

0019

SY  SUBGRADE PREPARATION
0019 

9190.50      89.51 221.000 19,781.71

0.000 0.00

0.000 0.00

0.000 0.00

0020

TON FLY ASH
0020 

Contracted 1,387,112.09

Current 1,347,071.66

In place 1,330,497.10

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      13,092.49 1.000 13,092.49

1.000 13,092.49

1.000 13,092.49

0.000 0.00

0021

LS  MOBILIZATION
0021 

4002.00      1.36 500.000 680.00

500.000 680.00

500.000 680.00

0.000 0.00

0022

LB  CAST IRON COVER AND FRAME
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      1.86 1,320.000 2,455.20

1,320.000 2,455.20

1,320.000 2,455.20

0.000 0.00

0023

LB  CAST IRON GRATE AND FRAME
0023 

4035.00      96.67 5.000 483.35

5.000 483.35

5.000 483.35

0.000 0.00

0024

EACHREMOVE FLARED-END SECTION
0024 

4050.01      15.42 229.000 3,531.18

229.000 3,531.18

229.000 3,531.18

0.000 0.00

0025

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0025 

4105.59      861.65 8.220 7,082.76

8.220 7,082.76

8.060 6,944.90

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0026 

4107.07      1,030.20 1.370 1,411.37

1.370 1,411.37

1.370 1,411.37

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0027 

4155.50      1.00 208.000 208.00

208.000 208.00

212.000 212.00

0.000 0.00

0028

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0028 

4157.00      1.00 119.000 119.00

119.000 119.00

119.000 119.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR COLLARS
0029 

4360.18      268.91 8.000 2,151.28

8.000 2,151.28

8.000 2,151.28

1.000 268.91

0030

EACH18" METAL FLARED-END SECTION
0030 

4360.24      312.74 3.000 938.22

3.000 938.22

3.000 938.22

0.000 0.00

0031

EACH24" METAL FLARED-END SECTION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.18      125.31 14.000 1,754.34

14.000 1,754.34

14.000 1,754.34

0.000 0.00

0032

LF  18" CULVERT PIPE, TYPE 2
0032 

P120.24      161.48 15.000 2,422.20

15.000 2,422.20

15.000 2,422.20

0.000 0.00

0033

LF  24" CULVERT PIPE, TYPE 2
0033 

P300.18      50.16 1,008.000 50,561.28

1,008.000 50,561.28

1,008.000 50,561.28

0.000 0.00

0034

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0034 

P300.24      59.17 78.000 4,615.26

78.000 4,615.26

78.000 4,615.26

0.000 0.00

0035

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0035 

Contracted 91,505.94

Current 91,505.94

In place 91,372.07

This Estimate 268.91

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      7,060.07 1.000 7,060.07

1.000 7,060.07

1.000 7,060.07

1.000 7,060.07

0036

LS  MOBILIZATION
0036 

L001.02      1,030.01 4.000 4,120.04

4.000 4,120.04

8.000 8,240.08

0.000 0.00

0037

ACRESEEDING, TYPE B
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      2,832.53 6.000 16,995.18

6.000 16,995.18

12.000 33,990.36

6.000 16,995.18

0038

TON HYDROMULCH
0038 

Contracted 28,175.29

Current 28,175.29

In place 49,290.51

This Estimate 24,055.25

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      10,075.10 1.000 10,075.10

1.000 10,075.10

1.000 10,075.10

0.000 0.00

0039

LS  MOBILIZATION
0039 

7011.20      25.38 500.000 12,690.00

500.000 12,690.00

500.400 12,700.16

0.000 0.00

0040

LF  W-BEAM GUARDRAIL
0040 

7020.00      2,537.53 6.000 15,225.18

6.000 15,225.18

6.000 15,225.18

0.000 0.00

0041

EACHBRIDGE APPROACH SECTIONS
0041 

7024.25      2,537.53 6.000 15,225.18

6.000 15,225.18

6.000 15,225.18

0.000 0.00

0042

EACHGUARDRAIL END TREATMENT, TYPE I
0042 

Contracted 53,215.46

Current 53,215.46

In place 53,225.62

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      7,283.83 1.000 7,283.83

1.000 7,283.83

1.000 7,283.83

1.000 7,283.83

0043

LS  MOBILIZATION
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A780.10      18,007.30 1.000 18,007.30

1.000 18,007.30

1.000 18,007.30

0.000 0.00

0044

EACHCROSSOVER LIGHTING SYSTEM

AT STA 1934+00

0044 

A780.11      37,650.79 1.000 37,650.79

1.000 37,650.79

1.000 37,650.79

0.000 0.00

0045

EACHCROSSOVER LIGHTING SYSTEM

AT STA 2356+74

0045 

Contracted 62,941.92

Current 62,941.92

In place 62,941.92

This Estimate 7,283.83

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.00      350.00 111.000 38,850.00

111.000 38,850.00

59.000 20,650.00

1.000 350.00

0046

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0046 

0001.08      0.50 11,170.000 5,585.00

11,170.000 5,585.00

24,001.000 12,000.50

152.000 76.00

0047

BDAYBARRICADE, TYPE II
0047 

0001.10      2.00 742.000 1,484.00

742.000 1,484.00

897.000 1,794.00

6.000 12.00

0048

BDAYBARRICADE, TYPE III
0048 

0001.75      1.00 420.000 420.00

420.000 420.00

1,756.000 1,756.00

13.000 13.00

0049

EACHTEMPORARY SIGN DAY
0049 

0001.90      1.00 5,855.000 5,855.00

5,855.000 5,855.00

3,084.000 3,084.00

110.000 110.00

0050

EACHSIGN DAY
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      2.00 35.000 70.00

35.000 70.00

177.000 354.00

4.000 8.00

0051

EACHCONTRACTOR FURNISHED SIGN DAY
0051 

0002.97      350.00 228.000 79,800.00

228.000 79,800.00

280.000 98,000.00

1.000 350.00

0052

DAY FLASHING ARROW PANEL
0052 

0030.00      5,000.06 1.000 5,000.06

1.000 5,000.06

1.000 5,000.06

0.000 0.00

0053

LS  MOBILIZATION
0053 

1017.00      25,000.25 1.000 25,000.25

1.000 25,000.25

1.000 25,000.25

0.000 0.00

0054

LS  CONSTRUCTION STAKING AND SURVEYING
0054 

9110.01      178.34 30.000 5,350.20

30.000 5,350.20

4.000 713.36

4.000 713.36

0055

HOURRENTAL OF LOADER, FULLY OPERATED
0055 

9110.03      126.25 30.000 3,787.50

30.000 3,787.50

6.000 757.50

6.000 757.50

0056

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0056 

9110.07      106.15 30.000 3,184.50

30.000 3,184.50

6.000 636.90

6.000 636.90

0057

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0057 

9110.27      194.55 30.000 5,836.50

30.000 5,836.50

3.500 680.93

3.500 680.93

0058

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0058 

L022.75      3.50 1,500.000 5,250.00

1,500.000 5,250.00

0.000 0.00

0.000 0.00

0059

LF  TEMPORARY SILT CHECK
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.12 1,500.000 6,180.00

1,500.000 6,180.00

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY SILT FENCE
0060 

L022.92      4.84 500.000 2,420.00

500.000 2,420.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY EARTH CHECK
0061 

L032.70      432.60 4.000 1,730.40

4.000 1,730.40

0.000 0.00

0.000 0.00

0062

TON TEMPORARY MULCH
0062 

L860.24      772.51 8.000 6,180.08

8.000 6,180.08

0.000 0.00

0.000 0.00

0063

EACHSTORM EVENT RESTORATION - INCENTIVE
0063 

L860.50      4,000.04 1.000 4,000.04

1.000 4,000.04

1.000 4,000.04

0.000 0.00

0064

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0064 

Contracted 205,983.53

Current 205,983.53

In place 174,427.54

This Estimate 3,707.69

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,179,938.05

Current 2,139,897.62

In place 2,155,272.44

This Estimate -41,087.19


